

Kenmore - Town of Tonawanda Union Free School District

Department of Business and Finance

John Brucato

Assistant Superintendent for Finance 1500 Colvin Blvd. Buffalo, NY 14223 (716) 874-8400 ext. 20308 jbrucato@ktufsd.org

TO:

Dawn Mirand, Superintendent of Schools

FROM:

John Brucato, Assistant Superintendent for Finance

DATE:

August 4, 2016

RE:

Adams Field Change Order

When the work for Phase 2B was originally bid, Adams Field was specified to have "Ken-Ton" lettering in both end zones. However, it was later decided that the athletic fields should have their respective schools represented on each field; Kenmore East on Adams Field and Kenmore West on Crosby Field. The changes discussed and attached to this memo are as follows:

- End zones will now read "Adams Field"
- End zones will now be colored in blue, rather than green
- The Kenmore East Bulldog logo will be placed at center field between the 40 yard lines
- "Kenmore Town of Tonawanda Schools" will be stitched into the turf between the 20 yard lines, below the playable field

By incorporating the school logo and coloring the end zones blue, Adams Field will pay homage to Kenmore East while adding "Adams Field" in the end zones and "Kenmore - Town of Tonawanda Schools" at the bottom of the field will promote a community field.

As such, I ask that you recommend to the Board to approve Change Order FO-00037 in the amount of \$50,600 for Adams Field.

Sincerely.

John Brucato

Assistant Superintendent for Finance

2014-409 - Kenton - Capital Project - 2B PROPOSAL #00020

tames@ktufsd.org

joe@louisdelprince.com

(716)874-8475

Prop-00020				CREATED ON: 7/28/2016	
Issued By:	Joe Minneci Louis Del Prince & Sons, Inc. 580 Cayuga Road Cheektowaga, NY 14225		Issued To:	John Robinson, Jr. Campus Construction Management 1241 Pittsford-Victor Road Pittsford, NY 14534 (716)404-1231 (716)404-1231	
Regarding:	AF Additional field graphics pack	age	Status:	Issued	
Owner Authorization:			Contract:	Phase 2B Contract 301 - Field Work - Louis Del Prince and Sons Inc Louis Del Prince & Sons, Inc. (#004)	
Value:	\$50600.00		Justification:	Owner Request	
Issue (CIC):					
Field Order:	FO-00037 - AF Additional field gr	raphics package			
Change Order:					
DESCRIPTION OF P	ROPOSAL				
	eld graphics at Adams Field per the	e attached documents		THE STATE OF THE S	
Quote for additional lie	ela grapilios at Adams i loid por tin	o anaonoa ao amo me			
COMMENTS					
ARCHITECT Signature:		CM Signa	iture:		
Ву:	Date:	Ву:		Date:	
CONTRACTOR Signature:		OWN Signa	ER ature:		
Ву:	Date:	Ву: _		Date:	
ATTACHMENTS					
Attachment Name		Dat	Date Uploaded		
Proposal 00007.docx		07/2	07/28/2016 09:49 AM		
Kenmore Town v7 A1-A7 (003).pdf		07/28/2016 09:49 AM		M	
E-MAIL RECIPIENTS					
Experience of the second second second second		Person	Phone	Email -	
Company Campus Construction		Kelly Gworek	(716)871-	2095 kgworek@campuscmg.com	
Campus Construction	2000	John McCarthy	(716)871-		
Campus Construction	····anagaman	Jared Miller	, , ,	jmiller@campuscmg.com	
Campus Construction	Management	John Robinson, Jr.	(716)404-	1231 jrobinson@campuscmg.com	
Gordon W. Jones Ard	, managaman	Stephen DiMatteo	(716)633-		

Status History: Draft: 07/28/2016 09:47 AM, Issued: 07/28/2016 09:50 AM

Created: 07/28/2016

Tim Ames

Joe Minneci

Kenmore-Town of Tonawanda UFSD

Louis Del Prince & Sons, Inc.

& SONS INC. PAVING CONTRACTORS Since 1937

"Buffalo's Original Paving Contractor"

580 Cayuga Road Cheektowaga, NY 14225-1312 Phone (716) 633-6944 Fax (716) 633-1053 office@louisdelprince.com

PROPOSAL # 00007

Date: 7/21/16

To: Campus Construction Management

1241 Pittsford-Victor Road

Pittsford, NY 14534

Attn: Jared Miller

RE: RFI 00007

New field graphics package for Adams Field

Lump Sum

\$50,600.00

Includes:

- Change the end zone lettering from the original bid at both end zones to "Adams Field" at both end zones.
- One detailed "Bulldog" logo in 4 colors in lieu of no logo
- Provide Blue colored end zones in lieu of standard green end zones
- Side line lettering "Kenmore Town of Tonawanda Schools". Letters to be gold with 4" blue trim.

Pricing includes all labor, materials and freight associated with providing and installing the additional graphics.

Thank You

Joseph Minneci

Customer	Accepted:	Date:
	Print name:	
LDPS	Accepted:	Date:
	Print name:	






New Synthetic Turf Installation







Submittal Drawings



















> New Synthetic Turf Installation









1

































August 5, 2016

Kenmore Town of Tonawanda Union Free School District Ms. Dawn Mirand, Superintendent 1500 Colvin Blvd. Buffalo, NY 14223

RE: Additional Field Graphics at Adam's Field

Ms. Mirand,

At the June 2016 OACM Meeting, Campus Construction Management and Gordon Jones Architects were tasked to assist in the development of additional field graphics for Adam's Athletic Artificial Turf Field. The revised graphics plan was developed amongst a design review team that consisted of the KTUFSD Athletic Director, various athletic team coaches from Kenmore East HS, Gordon Jones Architects, and Campus Construction Management. Four designs were presented which consisted of various end zone designs, 50 and 25 yard line graphics and other field graphics placed throughout the artificial turf surface.

The final design includes "Adams Field" in both end zones, the Kenmore East HS Bulldog Logo at the 50 yard line, highlighted coach's boxes, and "Kenmore Town of Tonawanda" below the field, facing the bleachers. The current design presented is a significant increase cost over what was included in the original construction design documents.

With the plan that is currently presented, the graphic design will be placed in the Phase 2D Construction Documents, which include artificial turf installation at Crosby Field. The Crosby Field design will include "Crosby Field" in both end zones, the Kenmore West HS Blue Devil Logo at the 50 yard line, highlighted coach's boxes, and "Kenmore Town of Tonawanda" below the field, facing the bleachers. Change orders will not be required for work in Phase 2D since it will be included in the base design.

We feel that the cost presented is reasonable for the additional graphics.

If you have any questions or I can be of any further assistance with this matter, please do not hesitate to contact me.

Sincerely

John F. Robinson, Project Manger Campus Construction Management

cc:

Bret Banker, KTUFSD
















Submittal Drawings



























& SONS INC. PAVING CONTRACTORS Since 1937

"Buffalo's Original Paving Contractor"

580 Cayuga Road Cheektowaga, NY 14225-1312 Phone (716) 633-6944 Fax (716) 633-1053 office@louisdelprince.com

PROPOSAL # 00007

Date: 7/21/16

To: Campus Construction Management

1241 Pittsford-Victor Road

Pittsford, NY 14534

Attn: Jared Miller

RE: RFI 00007

New field graphics package for Adams Field

Lump Sum \$50,600.00

Includes:

- Change the end zone lettering from the original bid at both end zones to "Adams Field" at both end zones.
- One detailed "Bulldog" logo in 4 colors in lieu of no logo
- Provide Blue colored end zones in lieu of standard green end zones
- Side line lettering "Kenmore Town of Tonawanda Schools". Letters to be gold with 4" blue trim.

Pricing includes all labor, materials and freight associated with providing and installing the additional graphics.

Thank You

Joseph Minneci

Customer	Accepted:	Date:
	Print name:	
LDPS	Accepted:	Date:
	Print name:	



"Buffalo's Original Paving Contractor"

580 Cayuga Road Cheektowaga, NY 14225-1312 Phone (716) 633-6944 Fax (716) 633-1053 office@louisdelprince.com

Customer	Accepted:	Date:
	Print name:	
LDPS	Accepted:	Date:
	Print name:	